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ABSTRACT 
 

CV Rajawali Putera Utama is a company engaged in construction services, project processing has been done 
manually so that project data cannot be structured properly. Since 2017 on average CV Rajawali Putera Utama 
has had 50-80 projects on a large or small scale, but data processing is still being recorded in Microsoft Word 
and Microsoft Excel which results in missed projects in terms of workmanship and billing. This can cause various 
problems that arise, including discrepancies in project plans, project progress, project reports and cost 
calculations. Therefore, this research was conducted to create a management system that can process data from 
planning to cost calculations. This system uses the Waterfall method and is built using the PHP programming 
language and the Laravel Framework. The results of the study based on questionnaire data filled out by 
respondents were quite satisfied with the existing management system because it helped the data processing both 
work scheduling, work reporting, and payments. 
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ABSTRAK 
 

CV Rajawali Putera Utama merupakan perusahaan yang bergerak pada bidang jasa konstruksi, pengolahan proyek 
selama ini dilakukan dengan cara manual sehingga data proyek tidak dapat terstruktur dengan baik. Sejak tahun 
2017 rata-rata CV Rajawali Putera Utama tiap tahunya memiliki 50-80 proyek dalam skala besar maupun kecil, 
akan tetapi dalam pengolahan data proyek masih dilakukan pencatatan di Microsoft Word dan Microsoft Excel 
yang mengakibatkan adanya proyek yang terlewat dalam hal pengerjaan maupun penagihan. Hal ini dapat 
menyebabkan berbagai masalah yang timbul diantaranya adanya ketidaksesuaian pada rencana proyek, progress 
proyek, laporan proyek dan perhitungan biaya. Oleh karena itu, penelitian ini dilakukan untuk membuat sistem 
manajemen proyek yang dapat mengolah data dari perencanaan hingga perhitungan biaya. Sistem ini 
menggunakan metode Waterfall dan dibangun dengan menggunakan bahasa pemrograman php dan Framework 
Laravel. Hasil dari penelitian berdasarkan data kuesioner yang diisi responden merasa cukup puas dengan sistem 
manajemen yang ada karena membantu proses pengolahan data baik penjadwalan kerja, pelaporan kerja, serta 
pembayaran..  
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